SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:13AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 495 Const Calendar Day: 266 Date: 25-Feb-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Split Collars

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Installing split collars & elastomeric collars

- Painting of suspender ropes & main Cable

Today | was inspecting installation and bolt tightening of split collars, & doing follow-up inspection of Cable
shroud installation. See the diaries of A. [ranmanesh, L. Woo, A. Schmitt, R. Feather, & S. Soheilifard for
additional details of Cable field work.

- | arrived at the pier-7 office at 07:00.

- From 07:00 until 08:00, | did misc office work, including: checking email & searching PMIV for Cable
related submittals.

- From 08:00 until 09:20, | attended the weekly RE meeting. The main topic of discussion was the crane
collapse that happened last Thursday.

- At 09:30, | arrived on the bridge. Mike Draper’s crew was installing split collars & tightening the bolted
connections on the South cable. Abbas Iranmanesh was covering this work at this time, so | went to
inspect other items.

- From 11:30 until 12:00, | checked on Mike’s crew on split collar bolting. Abbas needed to leave to get his
truck serviced, so | covered this inspection for a while.

- From 09:45 until 11:30, | was inspecting the Cable shrouds where installation was completed on Saturday.
- From 12:00 until 12:30, lunch.

- From 12:30 until 14:30, | was inspecting Mike’s crew while they were tightening the A325M bolts on the
split collars at PPs 86S & 88S (all bolts were tightened to snug plus half turn). Also, | witnessed torque
verification of the bolted connections that the crew had tightened this morning. | withessed the torque
verification of the bolts at PPs 90S, 92S, 94S, & 96S. At PPs 90S, 92S, & 96S, all bolts had the required
minimum torque. At PP 94S, one bolt was found to have the threads stripped. This bolt was removed,
replaced, & re-tightened.

- At 14:30, Abbas returned to the field, & he took over the inspection of the split collar installation & bolting.
- From 14:30 until 15:30, | did punch-list inspection for Cable wrapping in the North main-span.

- At 15:45, | left the bridge.

- From 16:00 until 16:30, | spoke with Warren Collins & Bob Brighano regarding several pending issues at
the Cable shroud installation.

- From 16:30 until 17:00, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 495 Date: 25-Feb-2013 Monday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Mario Anguano 8.00 2.00 0.00 10.00 []
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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